GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. - East Godavari Dist. – R&R Grant – "Providing Houses and Civic amenities to R&R Colony at Peda Bheemapally-III Layout of Devipatnam Mandal in East Godavari District", with estimate cost is Rs.1956.22 Lakhs – 3rd Extension of Agreement Time for 237 days (two hundred and thirty seven days only) i.e. up to 20.08.2021 - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.RT.No. 104 **Dated: 26-02-2021.**

Read the following:-

1. G.O.Rt.No.223, PR & RD (Progs.II) Dept., dt.05.05.2020.
2. G.O.Rt.No.555, PR & RD (Progs.II) Dept., dt.01.10.2020.
3. From the Engineer-in-Chief, PR., A.P., Vijayawada letter No. NG3/DEE II/EG/R&R Grant/EOAT-Pedabheempalle III/2021, dt.20.01.2021.

…..

O R D E R:-

In the G.O. first read above, Extension of Agreement Time (EoAT) orders were issued up to 31.05.2020 without liquidated damages as delay is not attributable to the contractor in respect of the work "Providing Houses and Civic amenities to R&R Colony at Peda Bheempally – III Layout of Devipatnam Mandal in East Godavari Dist." with an estimated cost of Rs.1956.22 lakhs. Further EoAT orders were issued for the second time up to 26.12.2020 vide G.O. second read above.

2. In the circumstances reported by the Engineer-in-Chief, PR., A.P., Vijayawada, vide his letter third read above, Government after careful examination of the proposal, hereby accord extension of agreement time for the 3rd time for 237 days (two hundred and thirty seven days only) as against 425 days as requested for, i.e. up to 20.08.2021, subject to the condition that penalty would be imposed for further delays.

3. The Engineer-in-Chief, PR., A.P., Vijayawada shall take further necessary action accordingly in the matter.

4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR, Kakinada
Copy to:-
The P.S. to M (PR & RD, G&M)
The P.S. to Prl. Secy. to Govt., PR & RD Dept
Sc/Sf

// FORWARDED:: BY ORDER //

SECTION OFFICER